



Pending Tasks Status

9 Pending Tasks

Assign Functional Administrators

[View Admins](#)

No. of Admins	4
No. of Assigned	4
Due Date	06 June 16

Assign Program Manager

[View Manager](#)

Due Date 06 June 16

Assign Functional Leaders

[View Leaders](#)

No. of Leaders	4
No. Assigned	3
Due Date	06 June 16

Assign Document Owners

[View Owners](#)

No. of Owners	4
No. Assigned	0
Due Date	06 June 16

Schedule Documents

[View Documents](#)

No. of Documents	4
No. Scheduled	0
Due Date	06 June 16

Archive Roadmap Create Scratchpad Register Milestone Decision **Refresh Data**


Target Milestone: Milestone A

Due Date: 06 Dec 2020
Overall Status: 75% Complete



Functional Area Status


Documents



Incomplete Items 3
No. of Documents 3
Start Date 06 June 2016
Due Date 06 June 2018
Last Update Last Update

Tasks


Tasks




Incomplete Tasks 3
No. of Tasks 3
Start Date 06 June 2016
Due Date 06 June 2018
Last Update Last Update

Milestone Wrapup

Documents



Incomplete Items 3
No. of Documents 3
Start Date 06 June 2016
Due Date 06 June 2018
Last Update Last Update

Actual Review Date 

Archive Roadmap Create Scratchpad Register Milestone Decision Refresh Data

Target Milestone: Milestone A

Due Date: 06 Dec 2020
Overall Status: 75% Complete



7 Pending

VIEWS
Functional Review

Engineering

Documents

No. of Documents	3
Completed	3
In-Work	0
Not Started	0

Program Management

Documents

No. of Documents	4
Completed	2
In-Work	1
Not Started	1

Test

Documents

No. of Documents	4
Completed	3
In-Work	1
Not Started	0

Logistics

Documents

No. of Documents	4
Completed	0
In-Work	0
Not Started	0

Milestone Wrapup

Documents

Incomplete Items	3
No. of Documents	3
Start Date	06 June 2016
Due Date	06 June 2018
Last Update	Last Update

Actual Review Date

Pending Approvals Snapshot

Pending Documents	Functional Area	
TC-147 Doc 1	Program Management	2
TC-147 Doc 2		
TC-147 Doc 3	Test	1
TC-147 Doc 5	Logistics	4
TC-147 Doc 7		
TC-147 Doc 4		
TC-147 Doc 5		
TC-147 Doc 7		

Archive Roadmap Create Scratchpad Register Milestone Decision Refresh Data

Target Milestone: Milestone A

Due Date: 06 Dec 2020
Overall Status: 75% Complete



7 Pending

VIEWS
Functional Review

Engineering 100%

Program Management 50%

Milestone Wrapup



Incomplete Items 3
No. of Documents 3
Start Date 06 June 2016
Due Date 06 June 2018
Last Update Last Update

Actual Review Date

Test

Documents

No. of Documents	4
Completed	3
In-Work	1
Not Started	0

Logistics

Documents

No. of Documents	4
Completed	0
In-Work	0
Not Started	0

Pending Approvals

Pending Documents	Functional Area	
TC-147 Doc 1	Program Management	2
TC-147 Doc 2		
TC-147 Doc 3	Test	1
TC-147 Doc 5	Logistics	4
TC-147 Doc 7		
TC-147 Doc 4		
TC-147 Doc 5		
TC-147 Doc 7		


Archive Roadmap Create Scratchpad Register Milestone Decision Refresh Data

Target Milestone: Milestone A

Due Date: 06 Dec 2020
Overall Status: 75% Complete




Draggable blocks can be arranged in the workspace



Functional Area Status: Engineering

Documents



Incomplete Items	3
No. of Documents	3
Start Date	06 June 2016
Due Date	06 June 2018
Last Update	Last Update

Tasks


Tasks




Incomplete Tasks	3
No. of Tasks	3
Start Date	06 June 2016
Due Date	06 June 2018
Last Update	Last Update

Milestone Wrapup

Documents




Incomplete Items	3
No. of Documents	3
Start Date	06 June 2016
Due Date	06 June 2018
Last Update	Last Update

Actual Review Date 

Functional Area Status: Admin


Documents



Incomplete Items	3
No. of Documents	3
Start Date	06 June 2016
Due Date	06 June 2018
Last Update	Last Update

Functional Area Status: Admin

Documents



Incomplete Items	3
No. of Documents	3
Start Date	06 June 2016
Due Date	06 June 2018
Last Update	Last Update

Archive Roadmap Create Scratchpad Register Milestone Decision Refresh Data

Target Milestone: Milestone A


Due Date: 06 Dec 2020

Overall Status: 75% Complete



Functional Area Status

Documents



Incomplete Items 3

No. of Documents 3

Start Date 06 June 2016

Due Date 06 June 2018

Last Update Last Update

Tasks

Tasks

Incomple

No. of

Start D

Due Date 06 June 2018


Last Update Last Update

Milestone Wrapup










Documents

Due Date 06 June 2018

Last Update Last Update

Actual Review Date 

Documents

Document Name	Owner	Functional Area	Start Date	Due Date	Last Update	Status	Actions
 TC-147 Doc 1						 50%	
 TC-147 Doc 2						 50%	
 TC-147 Doc 3						 0%	



Assign a User to a Role by selecting User(s) and Role(s) from below then click the Assign button.

Available Users	
Search: <input type="text" value="Name"/> <input type="text" value="User Organization"/>	
<input type="checkbox"/>	Name User Organization
<input type="checkbox"/>	Tom DoD

Page 1 of 20 1

Available Roles	
Search: <input type="text" value="Role"/> <input type="text" value="Functional Area"/>	
<input type="checkbox"/>	Role Functional Area
<input type="checkbox"/>	Program Admin Engineering

Page 1 of 20 1

Assign >
< Unassign

Role Assignments		
Search: <input type="text" value="Role"/> <input type="text" value="Name"/>		
<input type="checkbox"/>	Role Name	
<input type="checkbox"/>	Program Admin Tom	

Page 1 of 20 1